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 MINUTES OF 
FACILITIES PLANNING AND IMPLEMENTATION COMMITTEE 

 
Tuesday, April 11, 2006 5:00 p.m. 
Warren Green, 2nd Floor Meeting Room 

Hotel Street, Warrenton, Virginia 
 
 

Present: 
William Downey, Board of Supervisors 
Richard Robison, Board of Supervisors 
Anthony Hooper, Deputy County Administrator 
Tom Boyer, Deputy Director, General Services 
Kevin Burke, County Attorney 
Maria Del Rosso, Library 
Butch Farley, Director, General Services 
Wanda Mercer, Executive Assistant, General Services 
Larry Miller, Parks & Recreation 
 
Guests: 
Gail Barb, Clerk, Circuit Court 
Katherine Heritage, Assistant County Administrator 
Ron Mabry, Project Manager, Parks & Recreation 
Barbara Severin, Library Board 
Helen Zaleski, Circuit Court 
Bill Weber, Citizen 
 
Mr. William Downey called the meeting to order at 5:05 p.m. on Tuesday, April 11, 2006. 
 
APPROVAL OF AGENDA 
The agenda was approved as published. 
 
APPROVAL OF MINUTES OF THE MARCH 14, 2006 MEETING 
The minutes of March 14, 2006 were approved with a minor word adjustment in the Addition to 
Marshall Community Center paragraph. 
 
PROJECT REVIEW/UPDATE 
 
Library Status Report 
John Barton Payne – Mr. Boyer reported that bid packages had been sent out for bid.  The project 
is on Dominion Virginia Power’s (DVP) “first available basis” list.  The incoming power and 
meter base will be relocated before the project begins.  DVP’s underground portion should be 
completed by April 28, 2006.  Library personnel have been notified that the building may be 
without power for up to thirty (30) days. 
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Parks and Recreation Projects 
Mrs. Debbie Reedy represented the Parks and Recreation Board.  She requested approval to bid 
the Marshall Community Center and Monroe Park projects. Mr. Downey explained that due to 
budget constraints, the committee requested that Parks and Recreation prioritize its projects. 
Both projects were on the prioritization list as appropriated projects. Mr. Hooper stated that both 
projects had been previously funded, and it did not appear that the Marshall Community Center 
bidding could be connected with the pool project.  The committee approved release of the 
funding for the projects.  Mr. Downey requested bid date updates from Mr. Miller. 
 
Northern Swimming Pool – Mr. Ron Mabry reported that issues have arisen due to the Partisan’s 
Reach housing project.  The connector road basically turns the park into two.  Three road layout 
designs have been received; each disrupts the pool and/or parking lot design to some degree.  If 
the pool and/or parking are moved easterly, the railroad track and a storm water 
management/wetlands area become concerns.  If relocated to the west, costs to remove rock 
would be $300,000+/-.  The sports field area also involves a heavy amount of rock, but may be 
the best option.  Relocating the three sports fields elsewhere on the property does not appear 
feasible.  Known costs as planned currently stand at $6,300,000, with $3,000,000 designated for 
site development, i.e. cut and fill, retaining wall, parking lot and site preparation, and $3,300,000 
to build the Vint Hill pool and building in today’s dollars.  Mrs. Reedy noted that the Parks & 
Recreation Board looked unfavorably at loosing the existing ball fields.  Mr. Downey requested 
an extra copy of the proposed site plan be left at the Board of Supervisors’ office, stating that the 
plans need to be reviewed and discussed in more detail with the Planning Commission and Board 
of Supervisor members for the Marshall District. 
 
Raymond Farm – Asbestos and lead studies are in the process.  The developer proffered 
$100,000 toward renovation of the building.  Cost estimates for conversion to offices for Parks 
and Recreation are under review. 
 
Marshall Community Center – Mr., Robison requested copies of the McDonough, Bolyard, Peck 
recommended bid document changes.  Mr. Downey addressed the issue of errors in previous bid 
documents and stressed clarity was important during the next bid process. 
 
Lord Fairfax Connector Trail – A previously received $70,000 grant was increased by an 
additional $50,000, making the total $125,000.  A large portion of the grant will be spent on a 
retaining wall. There was discussion regarding the trial and the Leonard property. 
 
Library 
Mrs. Severin reported that architectural and engineering firms had been interviewed for the New 
Baltimore Library. 
 
Project Review – Courthouse / Adult Detention Center (ADC) 
Mr. Boyer reported that the project was moving forward. 
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A no-cost change order has been requested changing substantial completion from March 24 to 
April 14, 2006.  May 15, 2006 is the final completion date.  Work continues in the courtrooms.  
The Clerk’s Office moved April 1, 2006.  Third floor moves are in progress.  The trailers should 
be moved from the side parking lot in early May.  The parking lot should be back in service later 
in May 2006.  The preliminary HVAC balance testing has been performed by an independent 
agency; Mr. Boyer is awaiting the report.  Mr. Boyer requested approval mid-cycle for change 
orders #21 and #22. 
 
Mr. Downey reminded all that a project review needs to take place at the end of the project.  
Acknowledgements need to be sent to the contractor once all punch list items have been 
completed. 
 
Adult Detention Center (ADC)/Jail – Mr. Boyer reported that the exterior concrete sidewalk and 
ramp are being poured at the jail.  All exterior work should be completed by mid-May with the 
contractor providing top soil and County staff re-seeding and re-planting. 
 
County staff will converse with Bluemont Concert personnel regarding permanent relocation to 
the Culpeper Street property lawns. 
 
General Services Project Summary 
 
Data Center – Mr. Hooper reported that 3 bids had been received for renovations, all within the 
funding allocation.  Advanced Technical Solutions was the low bidder. 
 
 
Warrenton Fauquier Joint Communications Center Upgrade – Hurd and Obenchain continues 
work on the design and survey.  The new UPS will replace the current one; however, the 
generator will not be replaced.  Funding has been designated in the amount of $350,000. 
 
Next Meeting Date 
The next meeting of the Facilities Planning and Implementation Committee will be Tuesday, 
May 9, 2006, at 5:00 p.m.  
  
With no further business, the meeting adjourned at 5:57 p.m. 
 
 
 
Future Discussions Items 
Extension Office CIP Submission 
Raymond Farm 
 


